

COLLIER COUNTY GOVERNMENT GROWTH MANAGEMENT DEPARTMENT PLANNING AND REGULATION 2800 NORTH HORSESHOE DRIVE NAPLES, FLORIDA 34104 (239) 252-2400 FAX (239) 252-6358 www.colliergov.net

NOTICE OF EXTENSION OF DEVELOPMENT ORDER/REQUEST FOR EXTENSION (Please check ONLY ONE application type below) ☐ EXCAVATION ☐ PUD EXTENSION SDP/SDPA/SIP ☐ DRI □ EWA **■ PPL/PPLA/CNST** BUILDING PERMIT RIGHT-OF-WAY PERMIT ☐ CONDITIONAL USE IS THIS REQUEST PURSUANT TO SENATE BILL 2156? YES PROJECT NO./PETITION NO./BUILDING PERMIT NO./ROW PERMIT NO.: AR-6552 PROJECT/PUD NAME/ORDINANCE NO. Fiddler's Creek Phase 5 Unit One DATE PROCESSED: _____ (FOR STAFF USE ONLY) APPLICANT INFORMATION NAME OF APPLICANT(S): FCC Preserve, LLC ADDRESS: 8156 Fiddler's Creek Parkway CITY Naples ____ STATE FL ZIP 34114 TELEPHONE: (239) 732 - 9400 EXT.: ____ CELL: (N/A) ___ - ___ FAX: (239) 732 _ E-MAIL ADDRESS: parisij@gulfbay.com OWNER INFORMATION Name of OWNER: FCC Preserve, LLC FIRM: FCC Preserve, LLC ADDRESS: 8156 Fiddler's Creek Parkway CITY Naples STATE FL ZIP 34114 TELEPHONE: (239) 732 - 9400 EXT.: _____ CELL: (N/A) ____ - ___ FAX: (239) 732 _ E-MAIL ADDRESS: parisij@gulfbay.com AGENT INFORMATION Name of AGENT(S): Mark W. Minor, P.E. FIRM: Q. Grady Minor & Associates, P.A. ADDRESS: 3800 Via Del Rey CITY Bonita Springs STATE FL ZIP 34134 TELEPHONE: (239) 947 - 1144 EXT.: ____ CELL: (___) - __ FAX: (239) 947 E-MAIL ADDRESS: mminor@gradyminor.com Fees: (Please see fee list on page 8 of this application) If you have questions, please contact Ray Bellows, Manager Planning at (239) 252-2463 or raybellows@colliergov.net.

Submit application to the attention of:
Growth Management Department/ Planning and Regulation
Attn: Business Center Manager
2800 North Horseshoe Drive
Naples, Florida 34104



COLLIER COUNTY GOVERNMENT GROWTH MANAGEMENT DEPARTMENT PLANNING AND REGULATION 2800 NORTH HORSESHOE DRIVE NAPLES, FLORIDA 34104 (239) 252-2400 FAX (239) 252-6358 www.colliergov.net

PROJECT INFORMATION
PROJECT NAME: Fiddler's Creek Phase 5 Unit One ORIGINAL PROJECT NUMBER: AR-6552
SITE ADDRESS Fiddler's Creek, US 41/951
SECTION/TOWNSHIP/RANGE: 13 /51 / 26 PROPERTY I.D. # 00741120003 (list all property ID's associated to this project; use a separate sheet if necessary)
DATE OF EXPIRATION: 02 / 22 / 2019 Hurricane Irma Extensions 121 days plus 6 Months = 12/23/2019
PUD EXTENSION REQUEST DETAIL
 What is the current PUD sunset date?
DRI EXTENSION REQUEST DETAIL
What is the current DRI buildout/expiration date? Has this DRI received any previous extension(s)? YES NO If YES, please indicate the date of approval(s) and submit a copy of the Board of County Commissioners' approval
 Please provide the following items: 4. A written chronology of the original zoning approvals and amendment approvals, including project names and numbers and ordinance or resolution numbers. 5. A list of any development approval and any site development improvements providing the same detail as requested in #1 above. 6. Copies of any interpretations or zoning letters that have been issued for any portion of the DRI subject property or indicate that no such action have occurred.



July 25, 2017

FCC Preserve, LLC 8156 Fiddler's Creek Parkway Naples, FL. 34114

Re: Fiddler's Creek Phase 5, Unit One, CDPAR-6552 (Extension Request)
Executive Orders 17-120 as extended by 17-174 Wildfire Permit Extension

Dear Sir or Madam:

This is in response to your letter dated July 24, 2017, in which Notice was provided pursuant to the terms and conditions of the Executive Orders No. 17-120 and 17-174 relating to an extension of the above referenced petition.

Therefore, we recognize and acknowledge the extension of this project for a period of an additional 6 months, plus 60 day with a revised expiration date of February 22, 2019.

The extension of PETITION #AR-6552 is subject to the following stipulations:

The required subdivision improvements must receive final acceptance prior to the extended expiration period, or an additional extension must be requested and approved.

Any Performance Security shall remain in full force and effect.

If you have any questions regarding any of the above, please do not hesitate to contact this office.

Very truly yours,

John Houldsworth

John R. Houldsworth Senior Site Plans Reviewer

xc: Grady Minor & Associates





Civil Engineers • Land Surveyors • Planners • Landscape Architects

December 7, 2017

Renald Paul, Project Coordinator, Client Services COLLIER COUNTY GOVERNMENT 2800 North Horseshoe Drive Naples, Florida 34104

RE: FIDDLER'S CREEK - PHASE 5 UNIT ONE (CDPAR-6552)
CURRENT DATE OF EXPIRATION: 02/22/2019
EXECUTIVE ORDER 17-235 AND EXECUTIVE ORDER 17-287 EXTENSION HURRICANE IRMA

Dear Renald:

On September 4, 2017, Governor Scott declared a state of emergency under the Florida Emergency Management Act and issued Executive Order 17-235 Emergency Management – Hurricane Irma. The Executive Order was extended under Executive Order 17-287. The effect of the Governor's declaration extends active permits for a 121 days tolling plus an additional six months.

In accordance with Section 252.363, Florida Statutes, all "active" local government development orders and environmental resource permits from Florida Department of Environmental Protection and South Florida Water Management District are eligible for a tolled period of 121 days plus an additional 6 months permit extension pursuant to \$252.363, Florida Statutes and a State of Florida declaration of a state of emergency by the Governor. Section 252.363(1) (a), Florida Statutes, tolls and extends local development orders, building permits, and development of regional impact build-out dates for the duration of an emergency declaration issued by the Governor.

Holders of the permit or other authorization must notify the issuing authority of their intent to exercise the tolling extension no later than **January 4, 2018**.

Accordingly, FCC Preserve, LLC maintains that the above declaration results in an extension of the referenced Permit for an additional 121 days plus 6 months, resulting in a new expiration date for this Permit of **December 20, 2019**.

FCC Preserve, LLC requests written confirmation from Collier County, acknowledging the extension of the Permit.

Renald Paul, Project Coordinator - Client Services RE: Fiddler's Creek Phase 5 Unit One Executive Orders -Hurricane Irma Permit Extension December 7, 2017 Page 2

We have enclosed the Notice of Extension of Development Order/Request for Extension along with fee check in the amount of \$150.00 representing the Permit extension fee.

Sincerely,

Mark W. Minor, P.E.

President

MWM: kas

Enclosures

cc: Joseph Parisi, Esquire

Fiddler's Creek, LLC